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1.0  INTRODUCTION 

 
1.1  Procedures Manual Overview 
 
The Arizona Transportation Research Center (ATRC) directs the Arizona Department of 
Transportation (ADOT) research program.  This manual describes the management and 
functions of the research program.  It presents the following information: 
 
• A description of Federal Highway Administration and ADOT program requirements. 
• An overview of ATRC administrative procedures. 
• A description of ATRC research program activities and how they function. 
• A description of the ADOT Product Resource Investment Deployment and 

Evaluation (PRIDE) program. 
• An overview of the ATRC library functions. 
• Roles of ADOT staff in the research program. 
• Roles of non-ADOT entities and individuals, including universities, other government 

agencies, and the private sector. 
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2.0  ATRC OVERVIEW 

 
2.1  ATRC Mission and Vision 
ATRC adopted the following mission and vision statements in September 2004. 
 
MMIISSSSIIOONN  
The ATRC mission is to pursue and share knowledge in transportation systems and 
programs. 
 
VVIISSIIOONN  
ATRC sets the national standard of excellence for transportation research, product 
evaluation and library services. 
 
 
2.2  Federal Statutes and Regulations 
 
The primary source of funding for the ATRC research program is the Federal Highway 
Administration (FHWA) under provisions of the Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA-LU).  Federal regulations (23 
CFR 420 et seq.) outline the requirements for State Planning and Research (SPR) 
programs.  Pursuant to 23 CFR 420.107(a) at least 25 percent of the SPR program 
funds must be used for Research, Development, and Technology Transfer (RD&T).  
 
The FHWA regulatory requirements for state research programs are described in 23 
CFR 420.209.  These regulations state: 
 

§ 420.209   What are the conditions for approval? 
 
(a) As a condition for approval of FHWA planning and research funds for RD&T [research, 
development, and technology transfer] activities, a State DOT [Department of Transportation] 
must develop, establish, and implement a management process that identifies and results in 
implementation of RD&T activities expected to address high priority transportation issues. The 
management process must include:  
 
(1) An interactive process for identification and prioritization of RD&T activities for inclusion in an 
RD&T work program;  
 
(2) Use of all FHWA planning and research funds set aside for RD&T activities, either internally or 
for participation in transportation pooled fund studies or other cooperative RD&T programs, to the 
maximum extent possible;  
 
(3) Procedures for tracking program activities, schedules, accomplishments, and fiscal 
commitments;  
 
(4) Support and use of the TRIS database for program development, reporting of active RD&T 
activities, and input of the final report information;  
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(5) Procedures to determine the effectiveness of the State DOT's management process in 
implementing the RD&T program, to determine the utilization of the State DOT's RD&T outputs, 
and to facilitate peer exchanges of its RD&T Program on a periodic basis;  
 
(6) Procedures for documenting RD&T activities through the preparation of final reports. As a 
minimum, the documentation must include the data collected, analyses performed, conclusions, 
and recommendations. The State DOT must actively implement appropriate research findings 
and should document benefits; and  
 
(7) Participation in peer exchanges of its RD&T management process and of other State DOTs' 
programs on a periodic basis. To assist peer exchange teams in conducting an effective 
exchange, the State DOT must provide to them the information and documentation required to be 
collected and maintained under this subpart. Travel and other costs associated with the State 
DOT's peer exchange may be identified as a line item in the State DOT's work program and will 
be eligible for 100 percent Federal funding. The peer exchange team must prepare a written 
report of the exchange.  
 
(b) Documentation that describes the State DOT's management process and the procedures for 
selecting and implementing RD&T activities must be developed by the State DOT and submitted 
to the FHWA Division office for approval. Significant changes in the management process also 
must be submitted by the State DOT to the FHWA for approval. The State DOT must make the 
documentation available, as necessary, to facilitate peer exchanges.  
 
(c) The State DOT must include a certification that it is in full compliance with the requirements of 
this subpart in each RD&T work program. If the State DOT is unable to certify full compliance, the 
FHWA Division Administrator may grant conditional approval of the State DOT's work program. A 
conditional approval must cite those areas of the State DOT's management process that are 
deficient and require that the deficiencies be corrected within 6 months of conditional approval. 
The certification must consist of a statement signed by the Administrator, or an official designated 
by the Administrator, of the State DOT certifying as follows: “I (name of certifying official), 
(position title), of the State (Commonwealth) of ____, do hereby certify that the State 
(Commonwealth) is in compliance with all requirements of 23 U.S.C. 505 and its implementing 
regulations with respect to the research, development, and technology transfer program, and 
contemplate no changes in statutes, regulations, or administrative procedures which would affect 
such compliance.”  
 
(d) The FHWA Division Administrator shall periodically review the State DOT's management 
process to determine if the State is in compliance with the requirements of this subpart. If the 
Division Administrator determines that a State DOT is not complying with the requirements of this 
subpart, or is not performing in accordance with its RD&T management process, the FHWA 
Division Administrator shall issue a written notice of proposed determination of noncompliance to 
the State DOT. The notice will set forth the reasons for the proposed determination and inform 
the State DOT that it may reply in writing within 30 calendar days from the date of the notice. The 
State DOT's reply should address the deficiencies cited in the notice and provide documentation 
as necessary. If the State DOT and the Division Administrator cannot resolve the differences set 
forth in the determination of nonconformity, the State DOT may appeal to the Federal Highway 
Administrator whose action shall constitute the final decision of the FHWA. An adverse decision 
shall result in immediate withdrawal of approval of FHWA planning and research funds for the 
State DOT's RD&T activities until the State DOT is in full compliance.  
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2.3  Policies—ADOT, TPD and ATRC 
 
ATRC staff is subject to ADOT, TPD and ATRC policies.  ADOT policies are available 
on the ADOT intranet (ADOTNet).  TPD policies are issued informally, usually through 
e-mail.  ATRC maintains a Policies and Procedures document that is available to ATRC 
staff on the ADOT computer network. 
 
 
2.4  Research Programs 
 
Major Projects 
 
For projects with budgets greater than $15,000 (per fiscal year), selection and ranking 
occurs annually.   The selection and ranking are performed by the ADOT Research 
Council.  (See Section 4.2.) 
 
Projects may be approved with budgets proposed in more than one fiscal year.  This 
typically only occurs for large budget projects that take several years to complete.  It is a 
means of spreading the cost so it does not have an adverse impact on a single year’s 
budget.  If a project is approved for multiple budget years it does not require approval in 
subsequent budget years.  The funding in future budget years is allocated prior to 
selecting the new projects for that budget year. 
 
For example, consider a project with a budget of $600,000, where $300,000 is allocated 
in the FY2008 budget and $300,000 in the FY2009 budget.  When FY2009 projects are 
developed, $300,000 is removed from the available funding and assigned to the 
approved project prior to selecting new projects for FY2009. 
 
Small Budget Projects 
 
The ATRC small budget program is operated under the following guidelines: 
• The annual budget for this program is $100,000.  The amount can be increased at 

the discretion of the ATRC manager.  
 
• The initial budget for each project cannot exceed $15,000. 
 
• Projects may be proposed at any time during the year. 
 
• Proposals approved by the Research Council will be funded until the small budget 

funds are appropriated.  If the annual budget is not used the funds will be transferred 
to other ATRC projects or activities. 
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TRQS Projects 
 
Transportation Research Quick Study (TRQS) projects have a budget of $5,000 or less.  
The current annual budget for this program is $10,000.  The ceiling was increased 
during 2006 from $2,500 to $5,000.  The program budget will be increased to $20,000 
for fiscal year 2008.  TRQS projects are authorized at the discretion of the ATRC 
manager.  Proposals may be presented to the ATRC manager for TRQS funding by 
anyone in ADOT.  The primary criteria are that the proposal have a research element 
and offer a benefit to ADOT. 
 
Pooled Fund Projects 
 
The current annual budget for pooled fund projects is $50,000.  The Research Council 
will be consulted by e-mail on all pooled fund proposals of $10,000 or greater.  
Decisions on amounts under $10,000 will be made by ATRC unless the ATRC manager 
elects to elevate the decision to the Research Council.  The decision will be based on a 
vote of the Research Council.  (See Section 4.2.) 
 
 
2.5  Research Advisory Committee (AASHTO) 
 
The American Association of State Highway and Transportation Officials (AASHTO) 
established the Standing Committee on Research (SCOR) after its 1987 annual 
meeting.  As a part of SCOR’s charter AASHTO directed SCOR to create a Research 
Advisory Committee (RAC) with each Member Department entitled to representation.  
States are limited to three RAC members, with a total of one vote among them. 
 
The ADOT Director appoints the ADOT RAC members.  The appointment is forwarded 
to the AASHTO President for concurrence.  Only appointments signed by the ADOT 
Director are considered official.  When appointed, these are the only official members of 
RAC.  RAC membership designations originate at the state level.  The ADOT RAC 
member is usually the ATRC manager. 
 
Regions 
 
There are four regions within the RAC membership.  ADOT is a member of RAC Region 
4 (the Western Region).  The National RAC as well as each regional RAC has a chair 
and vice-chair. 
 
Meetings 
 
The National RAC meets twice each year.  It holds a meeting during the Transportation 
Research Board annual meeting, which usually occurs during January.  This meeting is 
sometimes a joint meeting with the AASHTO Standing Committee on Research 
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(SCOR).  During the summer the National RAC meets for 2-3 days.  Meeting locations 
are rotated among the four RAC regions. 
 
Each RAC region may have additional meetings or communications.  RAC Region 4 
currently holds a teleconference approximately 4 times a year. 
 
Distribution Lists 
 
Both the National RAC and RAC Region 4 maintain a list-serve to contact RAC 
members and others involved in RAC activities.  One of the primary uses of these list-
serves is for informal surveys or questionnaires.  RAC members coordinate responses 
to these questions.  The ADOT RAC member reviews each request for information and 
either responds directly or sends it to the appropriate ADOT group for a response. 
 
NCHRP Coordination 
 
The ADOT RAC member coordinates interaction with the National Cooperative Highway 
Research Program (NCHRP). 
 
 
2.6  Peer Exchanges 
 
Research peer exchanges are required by Federal Highway Administration (FHWA) 
regulation 23 CFR, Section 420.209(a) which states in part: 
 

(a) As a condition for approval of FHWA planning and research funds for RD&T activities, a State 
DOT must develop, establish, and implement a management process that identifies and results in 
implementation of RD&T activities expected to address high priority transportation issues. The 
management process must include: . . . 
 (7) Participation in peer exchanges of its RD&T management process and of other State DOTs’ 
programs on a periodic basis. 

 
FHWA clarified this requirement in a 1994 guideline memorandum that stated peer 
exchanges should be held once every three years. 
 
FHWA regulation 23 CFR 420.203 defines peer exchange.  The definition states: 
 

Peer exchange means a periodic review of a State DOT's RD&T program, or portion thereof, 
by representatives of other State DOT's, for the purpose of exchange of information or best 
practices. The State DOT may also invite the participation of the FHWA, and other Federal, 
State, regional or local transportation agencies, the Transportation Research Board, 
academic institutions, foundations or private firms that support transportation research, 
development or technology transfer activities. 

 
ATRC held research peer exchanges in 1998, 2002 and 2005. 
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2.7 Transportation Research Board (TRB) 
 
TRB Research Correlation Services 
 
ADOT contributes to the general support of Transportation Research Board (TRB).  The 
contribution acknowledges that a minimum level of service from TRB is available.  The 
support is contributed from the Federal-aid SPR program allocation.  The TRB general 
support is an established line item in the SPR Annual Work Program and is listed as 
“Research Correlation Services.” 
 
ADOT signed a 3-year subscription service agreement with TRB during March 2006.  
The agreement commits ADOT to payments to TRB of $136,380 each year for the 
2007-2009 triennium fiscal year from July 1, 2006 to June 30, 2009.  TRB will invoice 
ADOT each year for payments.  Payments are due on July 1 for the upcoming fiscal 
year (e.g., the FY2008 payment is due on 7/1/2007).  Payments are made from ATRC 
account R0111.  The ATRC payments are made from the prior fiscal year budget.  For 
example, the TRB FY2008 payment would be made from the ATRC FY2007 budget 
because the ATRC FY2008 funds are not available until fall 2007. 
 
TRB State Representative 
 
The TRB state representative is an ATRC staff person, usually the ATRC manager.  
The TRB state representative serves as ADOT’s primary contact with TRB.  TRB is a 
division of the National Academies, which include the National Academy of Science, the 
National Academy of Engineering, the Institute of Medicine, and the National Research 
Council.  The National Academies serve as an independent advisor on scientific and 
technical questions of national importance. 
 
The TRB state representative coordinates the dissemination of TRB information to 
ADOT, facilitates ADOT participation in TRB committees, and coordinates the annual 
visit to ADOT from TRB staff. 
 
 
2.8  National Cooperative Highway Research Program (NCHRP) 
 
The National Cooperative Highway Research Program (NCHRP) was created in 1962 to 
conduct research on acute problems affecting highway planning, design, construction, 
operation, and maintenance nationwide.  It is administered by TRB and sponsored by 
the AASHTO member departments (i.e., individual state departments of transportation), 
in cooperation with FHWA. 
 
The state departments of transportation are the sole sponsors of the NCHRP.  Support 
is voluntary and funds are drawn from the states' Federal-Aid Highway apportionment of 
State Planning and Research (SPR) funds.  The funds can be spent only for the 
administration of problems approved on ballot by at least two-thirds of the states.  Each 



Arizona Transportation Research Center – Program Manual 
February 15, 2007 
 
 

8 

state's allocation amounts to 5.5 percent of its SPR apportionment and is set forth in 
supplementary tables issued with each year's Federal-Aid Highway apportionments. 
 
Each year (usually during July) the AASHTO Standing Committee on Research (SCOR) 
solicits problem statements from four authorized sources: (1) the chief administrative 
officers of the member highway or transportation departments, (2) the chairs of 
AASHTO's committees and subcommittees, (3) AASHTO's Board of Directors, and (4) 
the Federal Highway Administrator.  The ADOT RAC member sends this request for 
new problem statements to interested individuals within ADOT, such as the Research 
Council, and assists those who wish to develop an NCHRP problem statement.  The 
ADOT RAC member collects the proposals and submits them to NCHRP. 
 
Problem statements are due to NCHRP staff by September 15.  FHWA and NCHRP 
then evaluate them.  These evaluations are sent to the submitters around mid-
November, and submitters have until early December to comment on the evaluations or 
withdraw their problem statement.  NCHRP is experimenting with evaluation panels for 
some of the more popular subject areas, such as bridges, materials, and traffic and 
safety.  In these cases, the collective thoughts of the panel are conveyed back to the 
submitter instead of the FHWA and NCHRP evaluations.  
 
NCHRP funds research projects with a national scope.  Budgets for these projects are 
often larger than most state research projects. 
 
While new project statements are being developed NCHRP panels and staff are also 
working on recommendations for continuations of projects begun in earlier years.  Late 
each December, a report on the continuation projects and new research candidates 
goes to the SCOR and the AASHTO Research Advisory Committee (RAC) with a ballot 
for rating the problems according to priority. 
 
The ADOT RAC member coordinates ADOT’s evaluation of the problem statements.  
The RAC member assigns proposals to individuals within ADOT for evaluation.  The 
RAC member then compiles ADOT’s recommendations and submits them to NCHRP 
after reviewing them with the ADOT Director. 
 
The average ratings of SCOR and RAC are returned to the SCOR Secretary (i.e., the 
Director of the Cooperative Research Programs) and used to rank the proposals.  A 
summary report is sent to the SCOR for review prior to its annual meeting in late March 
to determine final priorities and formulate a program.  Based on the funding expected 
from Federal-Aid Highway apportionments for the given fiscal year, SCOR determines 
which completed or ongoing projects should receive additional funding for further work 
and which new problem submittals should be programmed.  An Announcement of 
Research Projects is prepared in April each year.  This Announcement details the 
preliminary scopes of work that will be considered in requests for proposals. A list of 
these projects is also available at www4.nas.edu/trb/crp.nsf/upcoming. 
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After acceptance by the National Academies (authority delegated to TRB's Executive 
Committee Subcommittee for the NCHRP) for administration by the Transportation 
Research Board, the problems are assigned to panels of experts who provide guidance 
on the technical aspects of the research and translate the AASHTO problem statements 
into NCHRP research project statements with well-defined objectives.  On the basis of 
these statements, TRB solicits research proposals from private and public research 
organizations that can demonstrate capability and experience in the problem area to be 
researched.  These organizations include universities, nonprofit institutions, consulting 
and commercial firms, and individual consultants.  Guidance for the preparation of 
proposals is included in the NCHRP brochure, Information and Instructions for 
Preparing Proposals (Updated June 2004).  
 
The technical panels review the proposals, recommend contract awards, monitor 
research progress, provide technical guidance, and review reports for acceptability and 
for accomplishment of the agency's research plan.  They also provide counsel to TRB 
staff in matters of overall project administration.  Selected agencies perform research 
under contract to the National Academies, guided by the Procedural Manual for 
Agencies Conducting Research in the National Cooperative Highway Research 
Program.  Guidance for the preparation of final reports for submission to the NCHRP is 
found in the brochure Instructions for Preparation of Cooperative Research Programs 
Reports. 
 
Research findings are published in the NCHRP Report series and the NCHRP 
Synthesis of Highway Practice series, or as an NCHRP Internet document.  The 
reporting format is designed specifically to accommodate the transportation 
administrator and practicing engineer.  In addition, to provide the earliest possible 
awareness and use of the research findings, NCHRP Research Results Digests and 
NCHRP Legal Research Digests are issued as warranted.  All of these reports are 
available at the TRB Bookstore; many are also published on the Internet.  Copies of all 
published reports are issued to the chief administrative officer of each highway and 
transportation department and widely within TRB circles. 
 
 
2.9  Local Technical Assistance Program 
 
The ADOT Local Technical Assistance Program (AZ LTAP) is administered by the 
Intermodal Transportation Division, Technical Training Group (ITD Tech).  The AZ LTAP 
currently receives $68,000 annually from the SPR research budget to assist its 
program.  AZ LTAP services are provided within the framework of the broader ITD Tech 
mission. 
 
The National LTAP program provides technical training for the local communities.  One 
AZ LTAP goal is to provide local transportation agencies and public works officials with 
technical assistance such as advice, guidance, and referral services.  Technical 
assistance is often provided in areas such as road construction, maintenance, and 
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administrative issues.  This service is not intended to supplant or compete with 
traditional engineering or consulting services, but rather to augment them.  In addition to 
training classes, AZ LTAP maintains library of video tapes on topics such as safety 
issues, preventative methods, and new technology. 
 
The AZ LTAP newsletter, Arizona Milepost, is published four times a year.  Each 
newsletter focuses on a specific topic.  The AZLTAP web site may be accessed at: 
www.azltap.org. 
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3.0  ORGANIZATION 

 
3.1  ATRC 
 
ATRC is part of the Arizona Department of Transportation (ADOT) Transportation 
Planning Division (TPD).  The responsibilities of ATRC personnel are described in this 
section. 
 
Manager — reports to the TPD Director 
• Supervises Project Managers, Librarian and support staff 
• Insures ATRC Group compliance with FHWA and ADOT policies 
• Coordinates the PRIDE program (See Product Resource Investment Deployment 

and Evaluation (PRIDE) Program) 
• Coordinates the activities of the research Steering Committee 
• Chairs the Research Council 
• Coordinates pooled fund project participation 
• Prepares and manages the research budget 
• Coordinates submittal of documents required by FHWA, including the annual 

program book, quarterly reports, and project completion documentation. 
• Coordinates final report reviews with the technical editor and check all final reports 

for completeness 
• Coordinates the development and submittal of proposals to the National Cooperative 

Highway Research Program (NCHRP) 
• Coordinates the evaluation of NCHRP research proposals 
• Issues and maintains ATRC Group policies 
 
Project Managers 
• Coordinate the development of new research proposals, including identifying project 

Champions and Sponsors 
• Assemble technical advisory committees for research projects 
• Prepare procurement documents for research projects 
• Coordinate the selection and hiring of researchers 
• Manage research contracts and budgets 
• Coordinate the review of project deliverables, including the final report 
• Provide ad hoc research assistance to ADOT 
 
Librarian 
• Manages the ATRC library 
• Orders publications 
• Maintains the ATRC web site 
• Conducts literature searches for ATRC project managers and other ADOT staff 
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Field Technician — reports to Long Term Pavement Performance (LTPP) project 
manager 
• Collects and downloads data to computer from weigh-in-motion (WIM) sites in 

Arizona 
• Compiles and analyzes WIM data 
 
Support Staff — includes part-time administrative staff from the TPD administrative 
group that provides services to ATRC as well as contract employees. 
• File project documents, process budget transfers, prepare purchase orders and 

coordinate the preparation of Joint Project Agreements for certain intergovernmental 
or university contracts 

• Assist with Library tasks, including cataloguing and filing 
• Provide administrative support for the PRIDE program, including logging in PRIDE 

applications, sending applications to PRIDE evaluators, compiling evaluation 
reports, preparing letters to PRIDE applicants, and assisting with preparation for 
Product Evaluation Committee meetings 

 
Organization charts for ADOT and ATRC are included in Appendix A. 
 
The ATRC Group policies are stored in a common computer folder, accessible to ATRC 
staff. 
 
 
3.2  Core Team 
 
The Arizona Transportation Research Center functioned with a research Steering 
Committee providing policy oversight to the ADOT research program for several years.   
The Steering Committee included: John Bogert (Chief of Staff), Dale Buskirk (Director, 
Transportation Planning Division), Jim Dickey (Director, Public Transportation Division), 
Sam Elters (State Engineer), Robert Hollis (FHWA), David Jankofsky (ADOT Deputy 
Director), Victor Mendez (ADOT Director), and Stacey Stanton (Director, Motor Vehicle 
Division). 
 
Due to the difficulty in getting the Steering Committee together for meetings, a 
suggestion was offered at the last Steering Committee meeting on November 2, 2005 
that the Steering Committee functions be taken over by the Core Team.  This 
suggestion was discussed by the Research Council and presented to the entire 
Steering Committee for review. 
 
The Steering Committee agreed to this change.  Therefore, the Steering Committee 
was dissolved during April 2006 and the research program policy oversight handled by 
the ADOT Core Team. 
 
The following actions result from this change: 
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1. The function of the research Steering Committee, to provide policy guidance to the 
ADOT research program, is now transferred to the Core Team.  The Steering 
Committee, as a separate entity, is now dissolved. 

2. ATRC will plan on making two presentations to the Core Team each year about the 
research program.  This will be an opportunity to update the Core Team on research 
program activities as well as discuss policy questions related to the program. 

3. The ATRC manager (Frank Darmiento) now has the authority to select new 
Research Council members.  Issues related to these appointments that cannot be 
resolved will be referred to the Transportation Planning Division Director (Dale 
Buskirk). 

 
The current Core Team members are: 
 

John Bogert, Chief of Staff 
Matt Burdick, Acting Director, Communication and Community Partnerships 
Dale Buskirk, Director, Transportation Planning Division 
Barclay Dick, Director, Aeronautics Division 
Jim Dickey, Director, Public Transportation Division 
Sam Elters, State Engineer 
Win Holden, Publisher, Arizona Highways 
Gail Lewis, Communication and Community Partnerships 
John McGee, Chief Financial Officer 
Victor Mendez, Director 
Karen Mills, Special Projects 
Stacey Stanton, Director, Motor Vehicle Division 
Richard Travis, Deputy Director 
Melissa Wynn, Budget & Strategic Planning 

 
 
3.3  Research Council 
 
The Research Council evaluates and rates proposals for new research, including 
pooled fund projects, thereby selecting new research projects.  The Council monitors 
project activity and implementation and provides guidance to ATRC on the research 
program.  The Council reviews technical advisory committee membership for research 
projects.  The Research Council Procedures guide is contained in Appendix B. 
 
Membership in the Research Council is voluntary.  With the exception of the FHWA 
Arizona Division, there are no automatic or organizational positions on the Council. 
The current Research Council members are: 
 

Julio Alvarado, Construction Group 
Dale Buskirk, Director Transportation Planning Division 
Frank Darmiento – chairman, Arizona Transportation Research Center 
Jim Delton, State Materials Engineer 
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Jim Dickey, Director, Public Transportation Division 
Doug Forstie, Deputy State Engineer 
Lonnie Hendrix, State Maintenance Engineer 
Karen King, Federal Highway Administration 
Dan Lance, Deputy State Engineer 
Mike Manthey, State Traffic Engineer 
Sam Maroufkhani, Deputy State Engineer 
Lisa Mattke, Information Technology Group 
Scott Nodes, Transportation Technology Group 
Jean Nehme, Bridge Group 
Rick Powers, Globe District Engineer 
Floyd Roehrich, Valley Project Management 
Mary Viparina, Assistant State Engineer 
Todd Williams, Environmental Services Director 
Tim Wolfe, Phoenix Maintenance District Engineer 

 
 
3.4  Research Emphasis Areas 
 
Research emphasis areas are established by the ADOT research Steering Committee.  
Each research project is assigned to one of the seven emphasis areas. 
 
There are currently seven research emphasis areas in the ATRC program.  These are: 
• Environment 
• Intelligent Transportation Systems 
• Maintenance 
• Materials & Construction 
• Planning, Administration, Motor Vehicle Division, Financial Management Services & 

Information Technology 
• Structures 
• Traffic & Safety 
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4.0  PROGRAM DEVELOPMENT 

 
4.1  Budget 
 
The primary source of funding for the ATRC research program is the Federal Highway 
Administration (FHWA).  Under the Federal guidelines at least 25 percent of the SPR 
program funds must be used for research.  Most of the SPR funds must be matched at 
a level of 20 percent with state funds.  Some expenditures, such as the TRB correlation, 
the NCHRP contribution, and most pooled fund studies, do not require a state match 
and can be funded with 100 percent SPR funds.  Recent Federal funding for the ATRC 
program has ranged from approximately $2.5 to $3 million per year. 
 
The first step in developing a new fiscal year budget is to request a budget estimate 
from FHWA.  The fiscal year (FY) 2007 budget items is shown in Table 1. 
 

Table 1 
ATRC Main Budget Categories 

 

ID No. Item FY2007 Budget 
Amount 

SPR-110 Library $30,000
SPR-111 TRB Correlation Program $140,000
SPR-112 Admin of Research $30,000
SPR-113 Staff Salaries $210,000
SPR-114 Technical Editing $15,000
SPR-116 PRIDE Program $50,000
SPR-117 LTAP $68,000
SPR-118 TRQS Program $10,000
SPR-120 Pooled Fund Studies $50,000
SPR-124 Research Traffic Data Collection $100,000
SPR-125 NCHRP contribution $630,000
SPR-127 Small Budget Projects $100,000

— New Research Projects $1,238,600
SPR-999 Contingency $180,172

 
 
The TRB correlation is determined by TRB.  The NCHRP contribution is 5.5 percent of 
the total SPR apportionment.  The LTAP contribution is $68,000 per year.  The current 
set-aside for small budget projects is $100,000.  Other budget amounts can be adjusted 
from year to year. 
 
Total funds in the ATRC budget are presented in the Annual Program Book.  See 
Section 4.4. 
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Contingency Budget 
 
The contingency budget is also used as transition funding during funding year 
closeouts, or Final Voucher.  When a budget year is closed the budget for projects that 
are still active is moved to a later budget year.  If there are no current accounts for the 
project in an active budget year a new TRACS number is created for the project in the 
latest budget year.  The remaining funds for that project in the closed budget year are 
moved to the open (or newly created) budget year.  However, the time from the point a 
budget year is no longer active, i.e., charges can no longer be made to the budget year, 
and the time funds can be moved to a later budget year is typically 3-4 months.  If the 
project involved needs funds available to pay active charges during this period funds 
are borrowed from the contingency account for these payments.  After the Final 
Voucher is complete and funds can be rolled into a later budget year the contingency 
fund is paid back.  The contingency fund should maintain at least $200,000 to 
accommodate these rollover transfers.  This is in addition to other contingency needs.  
 
Match Funding 
 
All projects, except NCHRP payments, TRB dues payments, and most pooled fund 
contributions require a 20% State funding match to receive the FHWA funds.  This is 
accomplished by assigning State employee salaries and other State costs to the match.  
When possible, state universities and other state agencies are requested to contribute 
some or all of the 20% match for a project. 
 
Non-Federal employee participation in projects can also be counted toward the match 
requirement. 
 
Budget Tracking 
 
At the beginning of each fiscal year funds are obligated from the proposed FHWA 
budget to support the annual ATRC research program.  TPD sets up advanced ADOT 
construction funds to finance the program until FHWA funding becomes available 
(usually in 3-4 months).  When the FHWA funding becomes available, payments from 
the advanced construction funds are paid back. 
 
After a project is approved by the Research Council and FHWA the ATRC manager 
submits a request to the Transportation Planning Division (TPD) administrative group to 
set up a budget tracking number for the project.  The research program tracking 
numbers for fiscal year 2006 are Federal project number 069 and TRACS suffix 18P.  
The project numbers advance by two digits each year: the Federal project number for 
FY2007 will be 071. 
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Pooled Fund Budget 
 
Pooled fund contributions do not require a State match.  The funding is listed in the 
ADVANTAGE system.  However, the Transportation Planning Division (TPD) does not 
include this information in their monthly budget reports to ATRC because the funds are 
not obligated until they are designated by ATRC.  A separate tracking system is 
required, outside the TPD spreadsheets, to track pooled fund contributions.  The 
tracking steps include: 
• Date funds are committed (on Pooled Fund web page) 
• Date letter requesting obligation is sent to TPD 
• Date confirmation of authorization is received from the Federal Highway 

Administration (FHWA) — form AZPR2X 
 
The letter requesting that funds be obligated is sent to TPD in draft form for the TPD 
Director’s signature.  The letter identifies applicable projects and funding sources.  The 
funding source is unobligated funds until the amount identified in the original budget 
presented in the Annual Program Book (Section 4.4) is fully allocated.  Additional 
pooled fund obligations will come from transfers of obligated funds from other accounts, 
such as the contingency account.  A sample draft pooled fund obligation letter is shown 
in Appendix C. 
 
NCHRP Budget 
 
NCHRP contributions do not require a State match.   The funding is listed in the 
ADVANTAGE system.  However, the Transportation Planning Division (TPD) does not 
include this information in their monthly budget reports to ATRC because the funds are 
not obligated until they are designated by ATRC.  A separate tracking system is 
required, outside ADVANTAGE, to track NCHRP contributions. 
 
 
4.2  Research Project Development 
 
Proposals for research may be submitted to ATRC at any time.  There is a link on the 
ATRC web site which can be used to submit a research proposal.  Proposals may also 
be submitted to the ATRC manager or an ATRC Project Manager at any time.  In 
addition to these informal processes, ATRC Project Managers conduct formal proposal 
solicitation activities for each emphasis area.  These formal activities include meetings 
with key groups or individuals within ADOT and research emphasis area workshops. 
 
Research Proposal Statements 
 
Research problem statements must include all key information.  The research problem 
statement outline, with these information items shown, is included in Appendix D.  
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Each proposed research statement is evaluated by an ATRC project manager.  In some 
cases a problem statement may be developed in more than one emphasis area.  For 
example, a study of wildlife road crossings could be included in the Environment 
emphasis area or the Traffic & Safety emphasis area.  However, before a project is 
presented to the Research Council it will be listed in only one emphasis area.  Project 
managers work with the individual or group submitting the research statement to refine 
it and insure that all the elements of the research statement are included in the 
document. 
 
When a proposal has reached a point where a clear work scope has been developed, 
the ATRC Project Manager will send the draft work scope to Risk Management for 
review.  The ATRC Project Manager will evaluate comments received from Risk 
Management and attempt to resolve all issues Risk Management may have with the 
proposal.  The Project Manager will work with other affected entities, as necessary, to 
resolve concerns presented by Risk Management.  Unresolved issues will be referred to 
the ATRC manager. 
 
Proposed Implementation 
 
Successful implementation of research results begins by considering potential 
implementation at the proposal development stage.  Implementation is considered all 
through the research project cycle with the technical advisory committee (TAC) 
monitoring this effort.  Final reports include a discussion of proposed implementation.  
At the completion of a research project, the project manager responsible for the project 
monitors implementation associated with the project for as long as implementation 
associated with the study continues.  (See also Research Implementation.) 
 
Champions and Sponsors 
 
All ATRC research projects must have a Champion and a Sponsor.  The Champion and 
Sponsor can be the same person. 

CHAMPION 
The Champion is a person who supports the project and assists and enables the 
research activity.  The Champion must be identified in the research proposal. 
 
SPONSOR 
A Sponsor is a person with the authority to make a decision on the project 
research recommendations and carry the implementation forward if appropriate.  
The Sponsor has the authority to approve TAC members (subject to Research 
Council oversight) and the work plan (subject to ATRC oversight).  All Sponsors 
must be ADOT employees unless an exception is approved by the Research 
Council.  The Sponsor must be identified in the research proposal. 
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Proposed Technical Advisory Committee 
 
The proposed TAC must be identified.  This helps insure that the scope of the proposal 
has been carefully thought out.  Refer to Section 4.6 for more information on the 
development of TACs 
 
Research Emphasis Area Workshop Voting Procedures 
 
The following guidelines describe the requirements for research emphasis area project 
screening workshops. 
 
1. Each project manager determines the number of votes authorized for each 

emphasis area under his or her direction. 
2. Each vote is allocated to a specific entity, such as an ADOT group, FHWA, local 

jurisdiction, state agency, or university. 
3. The ATRC manager reviews the proposed voting structure. 
 
VOTING OPTIONS AT THE WORKSHOP 
 
The project manager will determine the voting option for each workshop.  This 
information should be provided prior to the workshop. 
 
1. Allow only those present to vote. 
2. Allow mail-in ballots. 
 
ALTERNATIVE WORKSHOP STRATEGY 
In place of conducting a formal workshop, a project manager can work with selected 
groups to develop research proposals.  The following steps might be included. 
 
1. Develop a formal working group for an emphasis area.  This group can include all 

interested ADOT groups, FHWA, local jurisdictions, state agencies and universities. 
2. The working group, rather than the workshop participants, votes on project 

proposals. 
 
 
4.3  Research Project Selection Processes 
 
Major Projects 
 
Proposals in each research emphasis area are developed through open workshops or 
coordination with internal ADOT departments.  For open workshops customized, 
weighted voting schemes are used in each emphasis area to rank the proposals.  (See 
Section 4.2.)  The ATRC manager reviews the top-ranked proposals from each 
emphasis area.  If approved by the ATRC manager, these proposals move forward to 
the Research Council. 
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At the Research Council’s option, a preliminary e-mail vote may be conducted to reduce 
the number of proposals.  Typically, a maximum of five proposals are put forth by ATRC 
in each of the seven research emphasis areas.  The Research Council typically 
chooses to reduce this number by e-mail to a maximum of three proposals per 
emphasis area for final consideration.  However, the number of proposals brought 
forward is determined by the Research Council. 
 
The final group of proposals is presented and discussed at a Research Council 
meeting.  The Research Council then scores each proposal. 
 
Scoring for both the e-mail evaluation and meeting evaluation is: 
3 = high value to Arizona 
2 = medium value to Arizona 
1 = low value to Arizona 
0 = no value to Arizona   
 
Research Council member scores are added together for each project to yield the 
project’s total score.  The total score is the basis for ranking the proposals. 
 
The proposals are then ranked based on the Research Council scores.  Projects are 
selected for funding in order of scoring rank until the available funds are allocated. 
 
Projects may be approved with budgets proposed in more than one fiscal year.  This 
typically only occurs for large budget projects that take several years to complete.  It is a 
means of spreading the cost so it does not have an adverse impact on a single year’s 
budget.  If a project is approved for multiple budget years it does not require approval in 
subsequent budget years.  The funding in future budget years is allocated prior to 
selecting the new projects for that budget year. 
 
For example, consider a project with a budget of $600,000, where $300,000 is allocated 
in the FY2007 budget and $300,000 in the FY2008 budget.  When FY2008 projects are 
developed, $300,000 is removed from the available funding and assigned to the 
approved project prior to selecting new projects for FY2008. 
 
Small Budget Projects 
 
The ATRC small budget program is operated under the following guidelines: 
• The annual budget for this program is $100,000.  The amount can be increased at 

the discretion of the ATRC manager.  
 
• The initial budget for each project cannot exceed $15,000. 
 
• Projects may be proposed at any time during the year. 
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• After screening by ATRC, proposed small budget projects are presented to the 
Research Council for evaluation and vote (either by e-mail or at a meeting).  Three 
options will be given to Research Council members if an e-mail ballot is used. 
(1) Approve or disapprove as is. 
(2) Approve or disapprove with comments. 
(3) Request discussion at a meeting before a decision is made. 

 
If a quorum of the Research Council votes the issue will be decided by a majority of 
those voting.  If there is not a quorum or not a majority vote and there is interest by 
at least one Research Council member, follow up discussion will be held, either 
through e-mail or at a Research Council meeting.   

 
• Proposals approved by the Research Council will be funded until the small budget 

funds are appropriated.  If the annual budget is not used the funds will be transferred 
to other ATRC projects or activities. 

 
TRQS Projects 
 
Transportation Research Quick Study (TRQS) projects have a budget of $2,500 or less.  
The current annual budget for this program is $10,000.  TRQS projects are authorized 
at the discretion of the ATRC manager.  Proposals may be presented to the ATRC 
manager for TRQS funding by anyone in ADOT.  The primary criteria are that the 
proposal have a research element and offer a benefit to ADOT. 
 
Pooled Fund Projects 
 
The current annual budget for pooled fund projects is $50,000.  The Research Council 
will be consulted by e-mail on all pooled fund proposals of $10,000 or greater.  
Decisions on amounts under $10,000 will be made by ATRC unless the ATRC manager 
elects to elevate the decision to the Research Council.  The decision will be based on a 
vote of the Research Council. 
 
Voting for pooled fund evaluation will be based on the following scale: 
3 = high value to Arizona 
2 = medium value to Arizona 
1 = low value to Arizona 
0 = no value to Arizona   
 
Proposals receiving an average score of 1.5 or above will be funded.  A quorum of 
Research Council members must vote to have a valid decision. 
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4.4  FHWA Program (Annual Program Book) and Document Review 
 
All expenditures of FHWA funds are subject to review and approval by FHWA.  Each 
year ATRC prepares a research program plan, or Annual Program Book.  The Annual 
Program Book describes proposed and existing research projects, activities and 
proposed budgets.  The Annual Program Book for the upcoming fiscal year is submitted 
to FHWA during September, prior to the start of each Federal fiscal year.  
   
Funding sources are included in this plan, including proposed FHWA funding amounts.  
Projects programmed with funds other than FHWA State Planning and Research funds 
are included in the Annual Program Book for information.  Funds for new projects 
cannot be expended until FHWA approves the program.  Changes from the program 
presented in the Annual Program Book require FHWA approval. 
 
Small budget projects require individual FHWA review.  The small budget program is 
presented as a lump sum item in the Annual Book.  As individual projects are developed 
for the small budget program they each require FHWA review and approval before they 
can be programmed.  
 
Similarly, an account is set up for pooled funds.  When funds are obligated to a pooled 
fund the money is transferred out of the ATRC pooled fund account to FHWA. 
 
Proposed changes to the program, i.e., changes in work scope, increases in budget and 
project cancellation are reviewed with FHWA prior to final action on the proposed 
change.  Under Federal regulation 49 CFR 18.30(c)(1) any transfer that exceeds 10 
percent of the current total approved budget requires FHWA prior approval.  This can be 
accomplished through the use of e-mail communications. 
 
FHWA Program Approval and Research Proposal Cycle 
 
The approximate dates for development of the annual FHWA research program are 
shown in Table 2. 
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Table 2 

FHWA Program Approval Cycle 
 

APPROXIMATE 
DATES ACTIVITY 

7/1 – 4/1 Research proposal statements solicited, submitted and prepared 

4/1 – 5/15 ATRC project managers select top 5 proposals in each of 7 research 
emphasis areas using workshops or meetings with key ADOT groups 

5/15 – 5/21 ATRC manager reviews all proposals; final modifications to proposals 
completed 

6/7 Research Council completes initial screen of initial proposals, reducing list 
to a maximum of 3 in each emphasis area 

6/21 Research Council completes evaluation of final proposal resulting in a 
ranking of the list of final proposals 

9/1 Submit draft research program book to FHWA with a copy to TPD 
Administrative Group 

9/15 FHWA submits comments on draft program book to ATRC with a copy to 
TPD Administrative Group 

9/20 ATRC submits final program book to TPD Administrative Group.  ATRC 
submits request to TPD Administrative Group to prepare letter to FHWA 
authorizing program funds. 

9/25 TPD Administrative Group submits project authorization request (AZPR2X 
Form), letter signed by TPD Director requesting funds and approval of work 
plan, and final work plan to FHWA. 

10/1 FHWA approves work plan and authorizes funds. 

 
 
4.5  Project Funding Setup and Modifications 
 
Budget Approval and Setup 
 
After FHWA approves the Federal elements of the program plan and authorizes the 
program funds the new projects in the plan are initiated.  This begins with a request to 
the Transportation Planning Division (TPD) Administrative Group to set up an account 
for the project.  At the beginning of each fiscal year funds are obligated from the 
proposed FHWA budget.  TPD sets up advanced ADOT construction funds to finance 
these projects until FHWA funding becomes available (usually in 3-4 months).  When 
the FHWA funding becomes available, payments from the advanced construction funds 
are paid back.  This enables projects to begin as soon as FHWA approves the new 
program plan. 
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TPD sets up a TRACS (Transportation Accounting System) number for each project.  
The TRACS number reflects the fiscal year budget that the project is funded from.  For 
example, TRACS number R0641 19P would refer to research project SPR-641 in 
budget year 19 or fiscal year 2007. 
 
The status of each project budget is tracked in the ADOT ADVANTAGE accounting 
system.  The system shows the original budget, the amount spent and the balance.  
Encumbered funds (funds set aside for a purchase order or other contractual 
agreement) are shown as funds already spent. 
 
Budget Modifications 
 
Project budget changes resulting from significant program or project modifications 
require FHWA approval.  After approval is received, the requested change or fund 
transfer is sent to the TPD Administrative Group for action. 
 
If a project amendment increases a project budget the funds for this increase are 
transferred from the appropriate account (usually the contingency account) into the 
project account.  If a project is completed with a significant amount of money remaining 
in the project account these funds are transferred to the contingency account. 
 
Funds cannot be transferred between fiscal years.  Therefore, if additional funding were 
approved for a project the transfer would be from the contingency account in the same 
fiscal year as the project.  In some cases it is necessary to set up a project account in 
another fiscal year in order to increase funding for a project.  For example, if a project is 
approved in year 1 and additional funding is approved and available in year 2, then a 
new project number must be set up in year 2 for that project.  
 
Budget Year Closeouts 
 
Active budget years are closed out by the TPD Administrative Group and ADOT 
accounting after 3-5 years.  The process begins with a review of all accounts in the 
subject budget year.  Accounts with funding balances are evaluated to determine which 
accounts reflect active projects.  For active projects with fund balances the balance may 
be transferred to either an existing account in a later budget year or a new account that 
is set up in the current fiscal year.  For example, assume fiscal year 2001 is being 
closed out and project SPR-550, which is funded in that budget year, is still active and 
has a positive budget balance.  Its FY2001 TRACS number would be R055013P.  The 
funds can be transferred to a later budget year if an account exists for this project (e.g., 
R055015P for a FY2003 project) or funds could be moved to a new account in the 
current budget year (e.g., R055018P for FY2006).   
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4.6  Project Management 
 
Champions and Sponsors 
 
All ATRC research projects must have a Champion and a Sponsor (see Research 
Project Development, Champions and Sponsors). 
 
Development of Technical Advisory Committees 
 
Unless exempted by the ATRC manager, all projects must have a technical advisory 
committee (TAC).  The project manager for a project develops a potential TAC for the 
project in consultation with the project Champion and Sponsor.  The ATRC Project 
Manager is typically a member of the TAC.  FHWA is invited to have a representative on 
all TACs.  All recommended TACs are submitted to the ATRC manager for review.  The 
ATRC manager informs the Research Council of all new TACs, allowing Research 
Council members an opportunity to suggest changes to any TAC. 
 
Procurement Requirements 
 
The project manager and TAC will decide what type of procurement mechanism and 
contract are appropriate for the project.  On-call contracts and Joint Project Agreements 
(JPAs) are processed by the TPD administrative group.  A Request for Proposal (RFP) 
or Request for Quotation (RFQ), which is usually in the form of an Electronic Request 
for Quotes (ERQ), is processed by the ADOT Procurement Group. 
 
Selection panels must be created for RFPs or ERQs.  The panel can be a single person 
for an ERQ, usually the project manager.  State procurement rules govern these 
processes.  The ATRC project manager must always be a member of the procurement 
selection panel unless the ATRC manager approves an exception. 
 
Selecting Principal Investigators 
 
Anyone may be the principal investigator for a project.  Examples include, but are not 
limited to university professors or students, consulting companies, private individuals, a 
staff member from another government agency, an ADOT staff person (including ATRC 
staff).  The project manager and TAC for a project select the principal investigator for a 
project. 
 
Work Scope Development 
 
The project manager, principal investigator and TAC develop the project work scope.  
Typically, the principal investigator will prepare a draft work scope.  The project 
manager then works with the principal investigator to refine it before presenting it to the 
TAC for review.   The work scope becomes a key component of the contract document 



Arizona Transportation Research Center – Program Manual 
February 15, 2007 
 
 

26 

when contracts are required.  For in-house principal investigators the project manager 
must clearly document the work scope in writing. 
 
Monitoring Research Progress 
 
The project manager carefully monitors the progress of each research project under his 
or her direction.  This includes holding one or more progress meetings, regular 
telephone and written communications with the principal investigator, the TAC and other 
key individuals significant to the study. 
 
Project monitoring also includes tracking project expenditures against the approved 
budget.  The project manager must insure that expenditures correlate with progress.  
Project managers review all invoices associated with their project.  Before an invoice 
can be paid it requires the approval of the project manager responsible for the 
corresponding project or the ATRC manager.  When possible, payments are connected 
to research work products in the contract. 
 
Report Preparation 
 
A final report is required for all completed research.  Guidelines for Preparing ATRC 
Research Reports (Section 6.3) describes the format and editorial standards required 
for ATRC reports.  These guidelines are referenced in all research contract documents.  
The project manager insures that the principal investigator is familiar with these 
guidelines at the outset of the study.  Each report is reviewed in accordance with the 
procedures outlined in the Final Report Review Procedure section. 
 
Implementation Tracking 
 
After a project is completed ATRC monitors the implementation of recommendations 
from the research.  This activity continues as long as new implementation occurs.  See 
Section 7 for additional information on implementation. 
 
 
4.7  Research Project Contracts 
 
If a person outside ADOT is to be the principal investigator one of several contract 
mechanisms is used.  The options include the following processes. 
 
Request for Proposal 
 
A request for proposal (RFP) can be used to solicit proposals on the work scope.  This 
must be coordinated with the ADOT Procurement Group.  It is required for new 
contracts of $50,000 or greater that do not use a Joint Project Agreement or 
Intergovernmental Agreement.  A selection panel for the RFP must be chosen.  The 
panel is usually the same group as the TAC, although this is not a requirement.  The 
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ATRC project manager works with the TAC to determine the selection panel.  The 
project manager must be a member of the Procurement selection panel unless 
exempted by the ATRC manager. 
 
Request for Quotation (RFQ) 
 
For projects of less than $50,000 a request for quotation (RFQ) can be used to select a 
principal investigator.  This is an informal bid process and can usually be accomplished 
using the electronic request for quotes (ERQ) system.  The project manager works with 
the TAC to decide on the selection process. 
 
On-call Contractors 
 
ADOT maintains several on-call lists of companies or individuals under contract to 
ADOT.  The project manager, in conjunction with the TAC decides if use of an on-call 
contractor is appropriate.  If so, several options are available to engage an on-call 
contractor.  One is to solicit proposals from several companies on the on-call list and 
select a company based on these proposals.  Another is to request a proposal from a 
single contractor and negotiate the tasks with that entity.  Since these contractors are 
already under contract to ADOT the process to employ an on-call contractor is usually 
much quicker than creating an RFP or RFQ. 
 
Joint Project Agreement 
 
A joint project agreement (JPA) can be used to contract with other Arizona government 
entities, including state or local government agencies and universities.  The project 
manager, in conjunction with the TAC decides if a JPA is appropriate for a project.    
JPAs for the research program are coordinated by the Transportation Planning Division 
administrative group. 
 
 
4.8  Purchase Orders, Invoices, and Payments 
 
Contract work is paid through purchase orders.  The TPD Administrative Group creates 
a purchase order on request from ATRC.  Invoices for all ATRC projects must be sent 
or forwarded to ATRC.  The ATRC project manager or other staff person responsible for 
a contract must review each invoice for that contract.  After approval by ATRC the 
invoice is forwarded to the TPD Administrative Group for processing and payment 
through the ADOT Accounting Group. 
 
 
4.9  Project Cancellation Procedure 
 
At times there is a need to cancel a project.  Some of the reasons for canceling a 
project are that the project is no longer needed or viable, or the principal investigator 
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cannot complete the project.  The steps required to cancel a project are described in 
this section. 
 
The process begins by the Project Manager reviewing the project status with the project 
Sponsor, Champion and TAC.  If all agree that the project should be cancelled, the 
Project Manager submits this recommendation to the ATRC Manager.  The 
recommendation includes the rationale for recommending the project cancellation.  If 
the ATRC Manager concurs with this decision he sends a letter to FHWA 
recommending the project cancellation.  If FHWA concurs with this recommendation the 
project is cancelled and any remaining funds in the project budget are transferred to 
another account (usually the contingency account). 
 
When preparing the rationale for project cancellation the Project Manager investigates 
any contract issues that may be involved in the project cancellation.  Resolution of the 
contract issues is part of the rationale presented to the ATRC manager. 
 
 
4.10  Project Log Database 
 
ATRC maintains a Microsoft Access database for research projects.  The database 
includes essential information about all active projects, and most completed projects 
dating back to 1998.  Some of the information contained in the database includes: 
 
• A discussion of the project background and objectives 
• Total budget and the amount spent 
• The Principal Investigator 
• The project Champion, Sponsor and Technical Advisory Committee 
• The status of the research 
• Report publication status 
• A discussion of project implementation 
 
ATRC Project Managers are responsible for keeping information on their projects up to 
date in the database.  The database uses nine tabs to organize the information: Admin 
1; Admin 2; Contract Info; Research; Publish – RiP; Implementation; Implementation 
Benefits; Implementation Issues and FHWA Rpt Items.  Examples of the current entry 
fields for the database are shown on the following pages. 
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Project Log Database: Admin 1 Tab 

 
Project Log Database: Admin 2 Tab 
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Project Log Database: Contract Info Tab 

 
Project Log Database: Research Tab 
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Project Log Database: Publish – RiP Tab 

 
Project Log Database: Implementation Tab 
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Project Log Database: Implementation Benefits Tab 

 
Project Log Database: Implementation Issues Tab 
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Project Log Database: FHWA Rpt Items Tab 

 
 



Arizona Transportation Research Center – Program Manual 
February 15, 2007 
 
 

34 

4.11  Research Support Activities 
 
In addition to research projects, ATRC supports ADOT with ad hoc research efforts.  
These efforts range from literature searches to brief surveys of other states or 
organizations.  These are not funded as separate programs but are performed by ATRC 
staff as part of their duties. 
 
 
4.12  Pooled Fund Studies 
 
The Transportation Pooled Fund (TPF) Program allows Federal, state, and local 
agencies and other organizations to combine resources to support transportation 
research studies.  When significant or widespread interest is shown in solving a 
transportation-related problem the research, planning, and technology transfer activities 
to do so may be jointly funded by several Federal, state, regional, and local 
transportation agencies, academic institutions, foundations, or private firms as a pooled 
fund study.   
 
To qualify as a pooled fund study, more than one state transportation agency, Federal 
agency, other agency such as a municipality or metropolitan planning organization, 
college, university or a private company must commit funds or other resources to 
conduct the research, planning, and technology transfer.  If a subject has been studied 
previously, the new study should provide information that will complement or advance 
previous investigations of the subject matter.  A Federal, state, regional, or local 
transportation agency may initiate pooled fund studies.  Private companies, foundations, 
and colleges/universities may partner with any or all of the sponsoring agencies to 
conduct pooled fund projects. 
 
See the Section 4.3 for a discussion of how ADOT participation in pooled fund projects 
is considered. 
 
ADOT Sponsored Pooled Fund Studies 
 
To initiate an ADOT sponsored pooled fund study, the following steps should be 
followed. 
 

1. Prepare a research proposal.  The proposal should meet the same standards as 
all other ADOT research proposals, including identifying a Champion and 
Sponsor for the project. 

 
2. The proposal must follow the same Research Council approval process as other 

research proposals. 
 
3. After approval by the ADOT Research Council, ATRC submits the proposal and 

request for funding through the Arizona FHWA Division office.  If it approves the 
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request the division office will submit the request to FHWA headquarters, along 
with its endorsement of the proposal.  Upon submitting the proposal and request 
to establish the study a solicitation may be posted on the Transportation Pooled 
Fund (TPF) web site.  A solicitation may remain posted on the TPF web site for 
up to 1 year. 

 
4. For ADOT led studies, submission of a commitment to ADOT is an 

acknowledgement by a study partner that it will formally obligate funding to the 
pooled fund study.  Commitments are made online at the TPF website.  Each 
Federal, state, regional, or local agency uses the obligation forms that are 
generally used to obligate funds for research, planning, or technology innovation 
studies that use Federal funding sources.  This process is the official obligation of 
funds on behalf of the study partners and the means by which these funds are 
made available for use for the pooled fund study.  ADOT’s Federal funds for 
pooled fund studies are obligated through the Arizona FHWA Division offices in 
the Fiscal Management Information System (FMIS).  The Arizona FHWA office 
can confirm ADOT contributions to pooled funds. 

 
5. To request reimbursement for funding Form PR-20, "Voucher for Work 

Performed Under Provisions of the Federal Aid and Federal Highway Acts, as 
Amended" should be submitted to the Arizona FHWA Division office.  The 
Division Office then submits the voucher to FHWA's Turner-Fairbank Highway 
Research Center, to verify satisfactory program progress.  Finally, the voucher is 
forwarded to FHWA Headquarters Finance Division for payment so proper 
distribution of study expenditures may be made among study partners. 
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5.0  PRIDE PROGRAM 

 
5.1  PRIDE Program Background 
 
The Product Resource Investment Deployment and Evaluation (PRIDE) program began 
in May 1985 when ADOT established the Policy for Field Test Requested by Outside 
Parties to address the increasing demands of technology and the limited resources of 
ADOT.  This policy gave ATRC the responsibility for managing and documenting 
proposals for test sections submitted by vendors.  A Product Evaluation Advisory 
Committee was established to evaluate the proposals and to recommend products or 
technologies to be considered for field evaluation. 
 
The Product Evaluation Advisory Committee included an engineer from each ADOT 
District, a representative from the Materials Section, and one from ATRC.  The first 
committee meeting was held in June 1985. 
 
During December 1986, a full-time position was dedicated to the Product Evaluation 
Program and the evaluation of construction experimental features.  In September of 
1988, the system was further divided into the Product Evaluation and Experimental 
Projects Programs, with one engineer responsible for each program. 
 
In 1991, the Evaluation Committee was separated into two committees: the General 
Highway Product Evaluation Advisory Committee and the Traffic Control New Product 
Evaluation Advisory Committee.  The General Highway Product Evaluation Advisory 
Committee reviewed all highway construction-related materials.  This committee 
included representatives from the following units: ADOT Districts, the Maintenance 
Section, Highway Plans Services, the Utility Section, the Materials Section, and ATRC.  
The Traffic Control New Product Evaluation Advisory Committee reviewed traffic 
control-related products.  This committee included a representative from each of the 
following units: FHWA, ADOT Districts, the Urban Highways Section, the Traffic 
Engineering Section, Highway Plans Services, the Construction Section, the 
Maintenance Section, the Structures Section, the Materials Section, and ATRC.  ATRC 
administered this program. 
 
During November 1991, the State Engineer led a one-day discussion that included four 
District Engineers and all section heads of the Highways Division to review ADOT’s 
product evaluation effort.  Three task teams were established to create a policy to 
provide better coordination among units of the Highways Division. 
 
On July 1, 1992, three committees were formed under the Highways Division Policy and 
Implementation Memorandum No. 92-08.  This policy was replaced by ADOT 
Intermodal Transportation Division Policy and Implementation Memorandum No. 99-01, 
New Products Evaluation and Approval Process, effective December 1999.  
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The current PRIDE policy, SUP-9.01 PRODUCT RESOURCE INVESTMENT 
DEPLOYMENT AND EVALUATION (PRIDE) PROGRAM, became effective on July 18, 
2002 and was revised and reissued on January 27, 2006.  It provides for two Product 
Evaluation Committees (PECs), Materials (MatPEC) and Traffic Control (TCPEC).  The 
PECs are responsible for establishing the operational policy for the new products 
evaluation and approval process under the PRIDE program.  While each PEC has 
primary areas of responsibility, product evaluations often overlap these areas, requiring 
decisions from both committees on a product’s acceptability.  The PECs have the 
authority to approve or disapprove new products. Approved products are placed on the 
Approved Products List (APL).  The committees have the authority to remove previously 
approved products from the APL that are later found to be unacceptable. 
 
5.2  PRIDE Program Description 
 
ATRC directs the PRIDE Program.  The PRIDE Program is funded as part of the SPR 
Program.  The PRIDE program coordinates the review and acceptance of new products 
for possible use by ADOT and maintains the Approved Products List (APL). 
 
Outside contractors are used on an as-needed basis to support the PRIDE program.  
They may provide administrative support as well as perform evaluations of products 
submitted to the PRIDE program for review. 
 
PRIDE Program Annual Report 
 
The PRIDE Program Annual Report, published during the first quarter of each calendar 
year, summarizes the main activities of the PRIDE program for the previous calendar 
year.  It also lists the MatPEC and TCPEC memberships and summarizes their actions. 
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6.0  LIBRARY, REPORTS AND DOCUMENTATION 

 
6.1  Library 
 
ATRC houses and operates the main ADOT library.  The library is maintained by a full 
time librarian.  The ATRC Library is open to ADOT employees, transportation faculty in 
Arizona universities, and Arizona local and county transportation staff. 
 
The library catalogue is available on the Internet.  The library collection currently 
includes nearly 30,000 entries, including over 60 journal and magazine subscriptions. 
 
Acquisition Policy 
 
The library welcomes recommendations for new books and periodicals; however, the 
librarian has sole responsibility for the selection and acquisition of library materials. 
 
1. BOOKS AND REPORTS  
 
The ATRC attempts to acquire all publications of the Arizona Department of 
Transportation.  The Librarian uses the following criteria to decide acquisition of other 
items:  
 

A. ADOT’s need for the information, 
B. Positive reviews and evaluations in accepted reviewing media and/or citation in 

specialized bibliographies or indexes,  
C. The reputation of the publisher,  
D. The author's reputation.  
E. Availability at other area libraries (if the price is over $200.00) 
F. Membership in a series (i.e., annual proceedings, standards) that the library has. 
G. Whether the book is a new edition with revised information or a reprint. 

 
2. MAGAZINES AND SERIALS  
 
The Librarian uses the following criteria to decide magazine and serial purchases:  
 

A. Likely usage by ADOT employees 
B. Inclusion in indexing or abstracting by services available in the Library. 
C. Frequency of citation in the literature. 
D. Availability at other area libraries. 
E. Multiple copies of serials will not be purchased. 
F. Price and price increases. 
G. Volume of requests for material from the serial via interlibrary loan. 
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3. GIFTS 
 
The Library reserves the right to accept or discard any donated materials as it sees fit. It 
will not photocopy materials unless there is copyright clearance. 
 
4. DISCARDS 
 
The library considers discarding books when their information becomes obsolete, they 
are replaced by later editions, space restrictions require a smaller collection, the items 
are not used or they are damaged beyond repair.  
 
Catalog 
 
Library holdings are classified using the Library of Congress and Superintendent of 
Documents classification schemes.  Their bibliographic information is entered into the 
Library database using DB/TextWorks software.  This database can be accessed 
through the ATRC network and the Internet. 
 
Circulation 
 
ADOT employees, faculty of Arizona public colleges and universities, and transportation 
officials of Arizona cities and counties may borrow circulating items from the Library. 
Graduate students at Arizona public universities may request borrowing privileges via a 
letter on department letterhead signed by a faculty member. 
 
All materials circulate except periodicals, reference items, computer software and 
manuals, indexes, ATRC vault reports, and the original, camera-ready copies of ATRC 
reports.  Study guides for engineer-in-training and professional engineer tests circulate 
only to ADOT employees. 
 
The checkout is documented by filling out a circulation card in the desired document.  
The Librarian records the information and tracks the loan.  The standard loan period is 
one month.  The borrower may renew an item two times, providing no one else has 
asked for it.  
 
The borrower is responsible for returning items borrowed.  The borrower may choose to 
have items sent to him and to return items via interagency mail or the U.S. Postal 
Service, however, the borrower is liable for the book if it is lost.  The library will suspend 
or limit borrowing privileges of clients who do not return library materials.  Borrowers 
who have kept items for more than six months will have their borrowing privileges 
suspended until the items are returned.  They must replace or pay for lost, destroyed or 
damaged items.  The library replaces books kept for more than one year and charges 
the replacement cost to the borrower.  Borrowers who leave or change their current 
employment or student status must return all borrowed items to the library.  
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Clientele 
 
The ATRC Library is open to the public, though some services are restricted.  
 
Collection Description 
 
The ATRC Library has nearly 30,000 books, magazines, videos and CDs.  The 
collection focuses on transportation planning and engineering.  Most of the collection is 
reports published by Federal and state transportation agencies.  It also has professional 
society and commercial publications.  
 
History 
 
The ATRC Library was established in July 1989.  In 1990 ATRC transferred from the 
Highways Division to the Transportation Planning Division.  In 1995 it was transferred to 
the Intermodal Transportation Division.  In 1997 it was transferred to the Director’s 
Support Division.  In 1999 it was transferred to the Transportation Planning Division, 
where it remains today. 
 
Interlibrary Loan 
 
The library borrows material from other libraries for ADOT staff through its interlibrary 
loan service.  The library absorbs the charges for this service.  Clients requesting an 
interlibrary loan must provide complete and accurate bibliographic information about the 
items they want to borrow. 
 
Literature Searches 
 
On request, the library will compile bibliographies on work-related issues for ADOT staff.  
The library uses various bibliographic databases—some free, some that charge—to find 
citations relevant to the research question.  These databases include the Transportation 
Research Information Services (TRIS), the National Technical Information Service 
(NTIS), and the University of California Library catalog (Melvyl), all of which are free, 
and the Online Computer Library Center (OCLC), which charges. 
 
Mission 
  
The Library’s mission is provide information to all ADOT employees, transportation 
related information services to the faculty and staff of the universities and colleges in 
Arizona, and to the local Arizona transportation departments (city or county). Limited 
services are provided to the public.  
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Ordering Books for Staff  
 
The library can order printed material for ATRC staff or staff can order it directly.  ADOT 
staff must order material directly.  The exception is for free materials, which the Library 
will order for any ADOT staff.  The Library will assist ADOT staff in purchasing printed 
material by providing publisher addresses and phone numbers; order forms (when 
available); and price information.  
 
Other ADOT Collections 
 
The Library supervises the entry of other ADOT section libraries into the Library 
database.  This includes training on the use of the DB/TextWorks software and 
procedures to catalog the material.  This assistance does not exceed four hours a week 
for a section. The section must have a purchased copy of the DB/TextWorks software 
and an on-site person designated as a library liaison to maintain the database.  This on-
site maintenance includes cataloging and entering new material; updating items when 
they are checked out and returned; deleting items when they are lost or not returned.  
 
Outreach 
 
The librarian provides tours of the library, staff presentations on Library services 
(usually given to groups in their work areas), and instruction in the use of such tools as 
the Library databases, indexes, and specific reference books. 
 
Reference Services 
 
The library responds to transportation-related reference questions from anyone, 
questions from ADOT staff receive the highest priority.  ADOT staff may ask for 
information on any job-related topic.  The library works with the requestor to determine 
the best way to deliver the answer: telephone calls, in-person visits to the library, fax, 
email, interagency mail or U.S. Postal Service. 
 
 
6.2  Quarterly Reports to FHWA 
 
A quarterly progress report is submitted to FHWA for the following periods: 
• January 1 – March 31 (report dated April 1) 
• April 1 – June 30 (report dated July 1) 
• July 1 – September 30 (report dated October 1) 
• October 1 – December 31 (report dated January 1) 
 
The report includes a one-line summary of all active research projects, including budget 
information.  The TPD administrative group provides the budget information is provided 
by the. 
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6.3  Research Document Guidelines 
 
ATRC maintains guidelines governing the format and printing of its research reports.  
An archive of previous editions of the guidelines is maintained on the shared computer 
ATRC computer “G” drive at: 
G:\TPD\ATRC\Team References\Rpt Guidelines Archive. 
 
The guidelines are dated and maintained on the “G” drive so that contract requirements 
can be matched with the appropriate edition.  For example, a contract signed on 
12/1/2005 would be subject to the report guidelines in effect then.  Modifications or 
updates to the guidelines prepared after the contract date do not affect the original 
contract. 
 
A template for the four-page research notes that accompany all research reports is also 
on the “G” drive. 
 
 
6.4  Final Report Review Procedure 
 
All research contracts require the principal investigator to provide a draft report on the 
completed project and to respond to comments on the report.  After a final report is 
reviewed and accepted by the Technical Advisory Committee for the respective 
research project the Project Manager sends the report to FHWA for its review.  After the 
Project Manager addresses all comments from and resolves all concerns raised by the 
TAC and FHWA and receives FHWA approval, the document is ready for review by the 
technical editor. 
 
The report is given to the ATRC manager who sends a printed copy and electronic copy 
to the technical editor.  (This will normally be a company under contract to perform 
technical editing and review of ATRC reports.)  The technical editor is requested to 
provide a cost estimate for the review of the subject report.  Once a cost estimate is 
agreed to, the ATRC manager prepares and issues a Task Order for the technical editor 
to review the document.   The technical editor’s comments on the document are 
returned to ATRC in electronic form which the ATRC manager provides to the Project 
Manager.  The Project Manager works with the principal investigator for the study to 
address questions or comments from the technical editor.   
 
After the Project Manager is sure that all questions and edits from the TAC, FHWA, and 
the technical editor have been addressed, one copy of the report is printed by the ATRC 
project manager for review by the ATRC manager.  After comments from the ATRC 
manager have been addressed, the report is ready for printing.  Report printing is 
coordinated by the Project Manager with the ATRC Librarian. 
 
Report distribution is directed by the ATRC Librarian.  Final reports and research notes 
are posted on the ATRC web site by the ATRC Librarian. 
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6.5  Project Completion and Documentation 
 
After a report has completed the review and printing process a project completion letter 
is sent to FHWA with eight copies of the report unless otherwise specified by FHWA.  If 
a project is not completed or is cancelled, a letter explaining the action is sent to FHWA 
by the ATRC manager, with assistance from the Project Manager.  Any remaining funds 
in such terminated projects are transferred to a contingency account or other 
appropriate ATRC account. 
 
The files for the completed project are turned over to the TPD Administrative Group for 
filing.  Files should comply with the ADOT records retention policy (MGT-9.09, Records 
Retention and Disposition Schedule). 
 
 
6.6  ATRC Newsletter 
 
ATRC publishes a quarterly newsletter.  The newsletter is distributed electronically to 
ADOT, the AASHTO Research Advisory Committee list-serve distribution list, and other 
interested individuals. 
 
 
6.7  ATRC Web Page 
 
The current ATRC web page address is:   
http://www.azdot.gov/TPD/ATRC 
 
The web page includes the following: 
 
• Background information. 
• The annual program book. 
• A list of research emphasis areas and descriptions of active projects. 
• The form for submitting a research proposal. 
• List of personnel. 
• PRIDE program reference material and the application form. 
• Publications that can be downloaded, including final reports, research notes, TRQS 

reports, newsletters, implementation reports, and PRIDE annual reports. 
• The ATRC Library catalogue 
 
The ATRC Librarian has the primary responsibility for maintaining the ATRC web page 
in coordination with the ADOT Information Technology Group. 
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6.8  TRIS and RiP Databases 
 
The Transportation Research Board maintains two transportation research databases.  
The Transportation Research Information Services (TRIS) database is the world's 
largest and most comprehensive bibliographic resource on transportation information.  It 
covers all modes and disciplines of transportation. 
 
TRB also maintains the Research in Progress (RiP) online database.  The system 
allows users in State Departments of Transportation to add, modify and delete 
information on their current research projects.  Most of the RiP records are projects 
funded by Federal and state Departments of Transportation.  University transportation 
research is also included. 
 
The ATRC Librarian enters information on ATRC projects RiP database.  This 
information is gathered from the ATRC project managers and completed research 
reports.  The Librarian also submits reports to the TRB for inclusion in TRIS. 
 
 
6.9  Annual Reports 
 
In addition to the Annual Program Book submitted to FHWA (see Section 4.4) ATRC 
publishes two annual reports.  The annual Research Implementation Report and the 
PRIDE Program Annual Report are both published during the first quarter of each 
calendar year.  These reports cover activities that occurred during the previous calendar 
year.  See Section 7.1 for a discussion of the annual Research Implementation Report 
and Section 5.1 for a description of the annual PRIDE Program Annual Report. 
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7.0  IMPLEMENATION AND PROGRAM EVALUATION 

 
7.1  Research Implementation 
 
One measure of the success of a research program is the extent to which results from 
the research are used.  With this in mind, implementation is an important consideration 
from the initial research proposal development through completion of the research 
project. 
 
All project proposals must discuss the proposed implementation of the research.  
Implementation is considered throughout the project.  The final report must address 
proposed implementation.  The project TAC considers the proposed implementation 
when it reviews the final report. 
 
Each quarter Project Managers are required to check on all their projects that are being 
actively implemented and update the status of implementation for those projects.  This 
information is entered into the Project Log database. 
 
Implementation Tracking Form 
 
ATRC uses a form to monitor implementation related to research projects.  The form is 
a tool to assist the project manager in describing the status of implementation related to 
a research study.  All ATRC project managers use the same form for implementation 
tracking.  A copy of the form is included in Appendix D. 
 
There are several strategies available for use of the form, including: 

1. The project manager sending the form to key users with instructions for 
completing the form. 

2. The project manager gathers pertinent information and completes the form. 
3. A combination of the first two strategies, where the project manager works with 

the key users to complete the form. 
 
Research Implementation Report 
 
An annual report on research implementation is published by ATRC for each calendar 
year from information compiled by ATRC Project Managers and logged into the Project 
Log database.  The report reviews implementation that occurred during the previous 
calendar year on all ATRC research projects.  Information may involve recently 
completed projects or projects completed in prior years that still have active 
implementation.  The report is published in March for the previous calendar year. 
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RESEARCH COUNCIL PROCEDURES 
 
Introduction 
 
This document outlines the standard practices and procedures of the Arizona 
Department of Transportation (ADOT) Research Council.  The Research Council 
supports the ADOT research program which is directed by the Arizona Transportation 
Research Center (ATRC).  
 
 
Research Council Membership 
 
The Research Council evaluates and rates proposals for new research, including 
pooled fund projects, thereby selecting new research projects.  The Council monitors 
project activity and implementation and provides guidance to ATRC on the research 
program.  The Council reviews technical advisory committee membership for research 
projects. 
 
Membership in the Research Council is voluntary.  There are no automatic or 
organizational positions on the Council.  FHWA always has the opportunity to serve on 
the Council.  Members are appointed by the research Steering Committee based on 
recommendations from the ATRC manager.   
 
 
Voting Procedures 
 
The general procedure for Research Council voting, either by e-mail or at a meeting is 
that a quorum is required for a valid vote.  A majority of those voting will decide the 
outcome of the vote.  If there is not a majority supporting a position (due to abstentions 
or requests for further discussion) the issue is not decided. 
 
 
Major Project Selection 
 
The Research Council evaluates major research proposals presented by ATRC 
annually.  This process typically employs an initial screen by e-mail to select the top 
candidate proposals in each of the seven research emphasis areas.  The final candidate 
proposals are reviewed at a meeting during June of each year.  The Research Council 
completes their evaluation of the final proposals at this meeting.  The result of the 
individual Research Council member evaluations are totaled together to create a 
ranking for all the final proposals.  The proposals are funded, beginning with the highest 
rated proposal, followed by the next highest rated proposals until all the available 
budget is allocated. 
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Small Budget Project Selection 
 
The small budget research program is available for projects with budgets or $15,000 or 
less.  The program’s annual budget is $100,000.  Proposals for small budget projects 
may be proposed at any time during the year. 
 
Proposals recommended for consideration by the ATRC manager are sent to the 
Research Council for evaluation via e-mail unless ATRC believes the evaluation 
requires discussion at a Research Council meeting or a Research Council member 
requests that the proposal be discussed at a meeting.  The Research Council is given 
three options on the e-mail ballot: 
 

1. Approve or disapprove as is 
2. Approve or disapprove with comments 
3. Request discussion at a meeting before a decision is made. 

 
Voting proceeds as described in the section on Voting. 
 
If a quorum of the Research Council votes and there is not a majority of votes in favor of 
the proposal and one or more Research Members suggests further discussion then 
further dialogue will be pursued, either at a Council meeting or through e-mail. 
 
 
Pooled Fund Selection Process 
 
The Research Council is consulted by e-mail on all pooled fund proposals of $10,000 or 
greater.  Decisions on amounts under $10,000 will be made by ATRC unless the ATRC 
manager elects to elevate the decision to the Research Council. 
 
The decision is based on a 0-3 evaluation of each proposal.  Those proposals receiving 
an average score of 1.5 or above from those Research Council members voting will be 
funded.  A majority of Research Council members must vote to have a valid decision 
 
Evaluation score definitions: 
3 = high value to Arizona 
2 = medium value to Arizona 
1 = low value to Arizona 
0 = no value to Arizona   
 
 
TAC Review 
 
The ATRC manager submits the names of all project technical advisory committee 
(TAC) members to the Research Council for review.  Research Council members 
review these lists and consult with the respective ATRC project manager or ATRC 
manager with questions or comments. 
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Project Sponsor Requirements 
 
All research project Sponsors will be ADOT employees unless an exception is approved 
by the Research Council.  If an exception is considered the ATRC Manager will submit 
the recommendation to the Research Council for a vote. 
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POOLED FUND OBLIGATION LETTER SAMPLE 



 

 



 

 

DRAFT OBLIGATION LETTER 
 
DATE 
 
Mr. Robert E. Hollis 
Division Administrator 
Federal Highway Administration 
One Arizona Center, Suite 410 
Phoenix, Arizona  85004-2285 
 
Attention: Ms. Karen King 
 
Through: Ms. Mary Hewitt [ACTING], Arizona Department of Transportation 
 
Re: Pooled Fund Project Funding Obligations 
 
The table below lists Pooled Fund projects that the Arizona Department of 
Transportation, through the Arizona Transportation Research Center, wishes to support 
through the State Planning and Research program.  Please initiate the appropriate 
actions using Form PR-1240 to obligate funds as shown in the table. 

 
 
Project No. 

 
Project Title 

Amount Fiscal 
Year 

 
Program   

TPF-X(XXX) Title of Project $XX,XXX FYXXXX SPR-PL-1(XX) 
TPF-X(XXX) Title of Project $XX,XXX FYXXXX SPR-PL-1(XX) 
TPF-X(XXX) Title of Project $XX,XXX FYXXXX SPR-PL-1(XX) 
     

 Total Obligation 0   
 
 



 

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D 
 

RESEARCH PROBLEM STATEMENT FORM 



 

 

 



 

 

Project ID: XXX-1 
Project Title: Title of the Proposed Research Project  
 
Problem Description: 
Provide background on the problem and summarize key issues related to the problem. 
 
Literature Search Summary: 
Summarize the literature search performed related to the problem. 
 
Research Objectives: 
Clearly state the objectives of the proposed research, i.e., what the research will accomplish or what type 
of information it will provide. 
 
Affected Groups: 
List the affected ADOT groups as well as external entities. 
 
Anticipated Benefits: 
Discuss the potential benefits of this research, e.g., improved safety, cost savings, more efficient 
processes, help in decision-making, etc. 
 
Expected Implementation: 
Describe how the research results will be implemented or deployed. 
 
Project Champion (required): Person promoting project 
Project Sponsor (required): Person with authority to move a project forward 
Proposed Technical Advisory Committee: 
List the proposed project TAC members. 
 

Strategic Plan Correlation (FY07) X 
Maintenance  
Customer Service  
Program Delivery  
Regional Transportation System  
Technology  
Congestion Management  
Safety  

 
ATRC Budget: $_____ 
Other Budget: $_____ (identify the source of funds) 
 
Estimated Completion Date: __ months/years after initiation 

Environmental Stewardship  
 
 
[THIS COMPLETED FORM SHALL NOT EXCEED ONE PAGE.  SUPPLEMENTAL 
INFORMATION MAY BE ATTACHED TO THIS FORM.] 



 

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX E 
 

IMPLEMENTATION TRACKING FORM 



 

 



Arizona Transportation Research Center 

 

SPR-XXX or AZ-XXX: Title of Report 
Implementation Plan 

 
Date: xx/xx/xxxx 
Project Manager: NAME 
Tel: PHONE NO. 
Email: EMAIL ADDRESS 
 
Implementation Actions 

1. Briefly describe each recommendation 
2. Indicate whether each recommendation is being or will be implemented 
3. Discuss the actions taken in regard to the recommendation or the reason why the recommended 

action is not being taken  
4. Indicate the current status of the recommendation. 

 
1 2 3 4 

Recommendation Yes/No Rationale Status 
* ENTER TEXT IN THESE ROWS 
* ADD OR DELETE ROWS AS 
NEEDED 

  
 

    
    
    
    
 
BENEFITS 
Briefly describe the benefits anticipated or observed (for all of the following categories that apply) from implementing 
any of the recommendations. Whenever possible include quantified data (for example, dollars, time or lives saved). 
 
Category Benefits of Implementation 
COST  

 
PROCESS  

 
SAFETY  

 
OTHER  

 
 
IMPEDIMENTS 
If impediments exist that prevent implementation action, briefly discuss them in the appropriate category. 
 
Category Impediments to Implementation 
COST  

 
RESOURCE  

 
OTHER  

 
 


